

# ENGINEERING CHANGE NOTICE

## DART AEROSPACE LTD

|                                 |          |                                |                                 |             |
|---------------------------------|----------|--------------------------------|---------------------------------|-------------|
| Date: 07.12.04                  | Job No.: | ADR Yes/No: Y                  | ADR Date: 07.12.04              | ECN #: 1048 |
| Product No.: D412630            |          | Created By: <i>[Signature]</i> | Approved By: <i>[Signature]</i> |             |
| Product Name: HELI-ACCESS STEPS |          | Checked By: <i>[Signature]</i> | General Manager Approval:       |             |

| Distribution                 | Reqd | Resp  | Received           | Distribution               | Reqd | Resp | Received |
|------------------------------|------|-------|--------------------|----------------------------|------|------|----------|
| Production Manager           | Y    | LL    | <i>[Signature]</i> | Customer Technical Support | N    |      |          |
| Production Engineering Coord | Y    | EC/DD | <i>[Signature]</i> | Marketing                  | N    |      |          |
| Director Quality Assurance   | N    |       |                    |                            |      |      |          |
| Customer Order Processing    | N    |       |                    |                            |      |      |          |

**Reason for Change:** INTERFERENCE BTN. D2808 SPACER & D3560 ARM WELDMENT. DWGS REVISED TO INDICATE THAT PARTS ARE ALODINED, PRESS FIT TOGETHER, THEN POWDER COATED. PRESS FIT NOTE REMOVED FROM DWG D3562, ADDED TO D3560.

**Documents Affected:**  
 RELEASE D2734 REV. C  
 D2808 REV. B  
 D3560 REV. D  
 D3562 REV. D

| #  | Engineering Actions                              | Reqd         | Resp          | Notes | Complete                    |
|----|--|--------------|---------------|-------|-----------------------------|
| 1  | Required Documents/Drawings Under Review         | Y            | KJ            |       | 07.12.18 <i>[Signature]</i> |
| 2  | Update Blue/Pink/DSI Folder and Electronic Files | N            |               |       |                             |
| 3  | Update D-Part/M-Drawing/DSI/DEO Master Binders   | Y            | KJ            |       | 07.12.18 <i>[Signature]</i> |
| 4  | Update Grey Project Binder                       | Y            | KJ            |       | 07.12.18 <i>[Signature]</i> |
| 5  | Move Electronic Files                            | Y            | KJ            |       | 07.12.18 <i>[Signature]</i> |
| 6  | Update Master Document List (MDL) <i>Rev. H</i>  | Y            | KJ            |       | 07.12.12 <i>[Signature]</i> |
| 7  | Update Document Record (DR) <i>Rev Q</i>         | Y            | KJ            |       | 07.12.18 <i>[Signature]</i> |
| 8  | Create/Update Change Record Form                 | <del>N</del> | <del>KJ</del> |       |                             |
| 9  | Create/Update PPP's                              | N            |               |       |                             |
| 10 | Update Controlled PDF Files                      | Y            | KJ            |       | 07.12.18 <i>[Signature]</i> |
| 11 | Notify TC/FAA of Change                          | N            |               |       |                             |
| 12 | Update QSI 021 and/or STC Approval List          | N            |               |       |                             |
| 13 | Update Product Development Summary               | N            |               |       |                             |
| 14 | Update Accpac Database                           | N            |               |       |                             |
| 15 | Update Access (ARC) Database                     | N            |               |       |                             |
| 16 | Update/Verify ARC                                | N            |               |       |                             |
| 17 | Update Paperwork Kits in Production              | N            |               |       |                             |
| 18 | Update Qpulse/Laminated Dwgs                     | N            |               |       |                             |
| 19 | Update Product Compatability Matrix              | N            |               |       |                             |
| 20 | Create Eurocopter Form (FEE)                     | N            |               |       |                             |
| 21 |  |              |               |       |                             |

| #  | Production Actions                           | Reqd | Resp  | Notes       | Complete                    |
|----|--|------|-------|-------------|-----------------------------|
| 22 | Create/Update Coss IPP/BOM                   | Y    | EC/DD | AS REQUIRED | <i>[Signature]</i> 08/01/08 |
| 23 | Update FAI Sheets                            | Y    | EC/DD | AS REQUIRED | <i>[Signature]</i> 08/01/08 |
| 24 | Create/Update CNC Programs                   | Y    | EC/DD | AS REQUIRED | <i>[Signature]</i> 08/01/08 |
| 25 | Create/Update Tooling                        | Y    | EC/DD | AS REQUIRED | <i>[Signature]</i> 08/01/08 |
| 26 | Red Tag Stock (Specify)                      | N    |       |             |                             |
| 27 | Rework/Scrap Current Production and/or Stock | N    |       |             |                             |
| 28 | Update Paperwork Kits in Stock               | N    |       |             |                             |
| 29 | Create/Update MPP                            | N    |       |             |                             |
| 30 |  |      |       |             |                             |

| #  | Quality Assurance Actions | Reqd | Resp | Notes | Complete |
|----|---------------------------|------|------|-------|----------|
| 31 | Notify Previous Customers | N    |      |       |          |
| 32 | Notify Eurocopter France  | N    |      |       |          |
| 33 |                           |      |      |       |          |

**Description / Action:**  
 PROCEED AS INDICATED.